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4424

Rocky Mount Police
Communications

NC

NASH

CDMA

08/02/00

12/20/01

4424

Rocky Mount Police
Communications

NC

NASH

CDMA

8/29/2003

06/01/04

Reason code 4: No shapefiles.

4425

Rowan County
Telecommunication
s

NC

ROWAN

CDMA

12/16/99

08/14/00

4425

Rowan County
Telecommunication
s

NC

ROWAN

CDMA

8/22/2001

09/25/03

4430

Sampson County 9-
1-1 Center

NC

SAMPSON

CDMA

09/11/00

03/21/02

4431

Sanford Police-Fire-
EMS
Communications

NC

LEE

CDMA

11/21/01

07/02/02

4431

Sanford Police-Fire-
EMS
Communications

NC

LEE

CDMA

9/23/2002

10/23/03

4432

Scotland County
Emergency
Communications

NC

SCOTLAND

CDMA

04/27/00

09/28/01

4447

Stanly County E9-1-
1 Emergency
Communications

NC

STANLY

CDMA

09/01/00

12/27/01

4447

Stanly County E9-1-
1 Emergency
Communications

NC

STANLY

CDMA

04/23/02

05/08/03

4451

Stokes County
Emergency
Communications

NC

STOKES

CDMA

08/25/00

09/20/01

4453

Surry County
Communications
Center

NC

SURRY

CDMA

12/28/01

08/14/02

4453

Surry County
Communications
Center

NC

SURRY

CDMA

12/14/2001

08/28/03

4455

Tarboro Police-Fire
Communications

NC

EDGECOMBE

CDMA

09/18/01

01/02/03

4457

Transylvania Count
9-1-1
Communications

NC

TRANSYLVANIA

CDMA

03/28/02

06/01/04

Reason code 1: LEC translations does
not work.

4457

Transylvania Count
9-1-1
Communications

NC

TRANSYLVANIA

CDMA

3/26/2002

6/1/2004

Reason code 1: LEC translations does
not work.

4461

UNC-Chapel Hill
Police
Communications

NC

ORANGE

CDMA

02/29/00

09/28/01

4461

UNC-Chapel Hill
Police
Communications

NC

ORANGE

CDMA

04/14/03

07/03/03

4464

Union County
Emergency
Communications

NC

UNION

CDMA

04/04/02

09/02/03

4464

Union County
Emergency
Communications

NC

UNION

CDMA

01/13/03

09/20/03

4467

Wake County
Sheriffs
Communications

NC

WAKE

CDMA

11/10/00

05/04/01
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Wake County
Sheriffs

1 4467 Communications NC WAKE 2 CDMA 12/5/2001 Y 05/21/03
Washington Police

1 4473 Communications NC BEAUFORT 1 CDMA 01/22/04 N 07/22/04 Mandate
'Washington Police

1 4473 Communications NC BEAUFORT 2 CDMA 01/22/04 N 07/22/04 Mandate
Wayne County

1 4475 Communications NC WAYNE 1 CDMA 02/02/01 Y 04/11/02
Wilson County
Emergency

1 4485 Communications NC WILSON 1 CDMA 01/25/00 Y 01/14/02
Wilson County
Emergency

1 4485 Communications NC WILSON 2 CDMA 05/09/03 Y 11/26/03
Winston-Salem
Police-Fire

1 4486 Communications NC FORSYTH 1 CDMA 09/13/99 Y 09/28/01
Winston-Salem
Police-Fire

1 4486 |Communications NC FORSYTH 2 CDMA 6/18/2002 Y 06/03/03
Yadkin Emergency

1 4489 Communications NC YADKIN 1 CDMA 12/22/00 Y 01/18/02

1 4503 Cass County Sheriff ND CASS 1 CDMA 06/30/03 Y 04/06/04
Grand Forks County|

1 4512 PSAP ND GRAND FORKS 1 CDMA 06/30/03 Y 04/06/04
North Dakota State
Radio

1 4529 Communications ND BURLEIGH 1 CDMA 06/30/03 Y 04/08/04
Richland County

1 4535 Communications ND RICHLAND 1 CDMA 06/30/03 Y 03/31/04
Stustsman County

1 4544 Communications ND STUTSMAN 1 CDMA 06/30/03 Y 04/08/04
Traill County

1 4546 Sheriffs Office ND TRAILL 1 CDMA 06/30/03 Y 04/06/04
Valley City Police

1 4548 Department ND BARNES 1 CDMA 06/30/03 Y 04/08/04
Walsh County

1 4549 Communications ND 'WALSH 1 CDMA 06/30/03 N 04/15/04 Agreement
West Fargo Police

1 4551 Department ND CASS 1 CDMA 06/30/03 Y 04/06/04
Buffalo County

1 4565 Sheriffs Office NE BUFFALO 1 CDMA 03/15/02 Y 11/11/02
Colfax County

1 4575 Sheriffs Department NE COLFAX 1 CDMA 03/05/02 Y 10/23/02
Columbus Police

1 4576 Department NE PLATTE 1 CDMA 03/25/03 Y 09/18/03
Cuming County E9-
1-1

1 4578 Communications NE CUMING 1 CDMA 03/25/03 Y 11/25/03
Dakota County

1 4580 Communications NE DAKOTA 1 CDMA 02/01/02 Y 09/25/03
Dodge County

1 4586 Sheriffs Department NE DODGE 1 CDMA 04/01/02 Y 12/20/02
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Douglas County 9-1
1 Communications
1 4587 Center NE DOUGLAS 1 CDMA 04/09/01 Y 12/12/01
Fremont Police
1 4592 Department NE DODGE 1 CDMA 04/01/02 Y 12/20/02
Grand Island-Hall
1 4599 County NE HALL 1 CDMA 04/01/02 Y 10/29/02
Hamilton County
1 4603 Sheriff NE HAMILTON 1 CDMA 04/01/02 Y 10/24/02
Kearney County
1 4613 Sheriff NE KEARNEY 1 CDMA 11/13/02 Y 06/25/03
Reason Code 2: PSAP not ready; will re-
request per state.
6/2/03 on hold - county will re-request inc
Norfolk Police 4 other counties On HOLD per State;
1 4632 Department NE MADISON 1 CDMA 04/01/02 N ON HOLD 2 PSAP needs agreement with Qwest
1 4648 Sarpy County 9-1-1 NE SARPY 1 CDMA 04/09/01 Y 12/11/01
New Hampshire
Bureau of
Emergency
1 4670 Communications NH MERRIMACK 1 CDMA 08/20/01 Y 01/20/03
New Hampshire
Bureau of
Emergency
0 4670 Communications NH MERRIMACK 1 CDMA 08/20/01 Y 3/26/2003
New Hampshire
Bureau of
Emergency
1 4670 Communications NH MERRIMACK 2 CDMA 08/21/03 Y 03/30/04
New Hampshire
Bureau of
Emergency
0 4670 Communications NH MERRIMACK 2 CDMA 08/21/03 Y 03/30/04
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Absecon City Police Will deploy beginning of 2005 when new
1 4672 Department NJ ATLANTIC 1 CDMA 04/08/01 N HOLD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Absecon City Police Will deploy beginning of 2005 when new
1 4672 Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Andover Police Will deploy beginning of 2005 when new
1 4673 Department NJ SUSSEX 1 CDMA 04/08/01 N Hold 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Andover Police Will deploy beginning of 2005 when new
1 4673 Department NJ SUSSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Atlantic City Police Will deploy beginning of 2005 when new
1 4674 Department NJ ATLANTIC 1 CDMA 04/08/01 N Hold 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Atlantic City Police Will deploy beginning of 2005 when new
1 4674 Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Avalon Police Will deploy beginning of 2005 when new
1 4675 Department NJ CAPE MAY 1 CDMA 04/08/01 N Hold 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Avalon Police Will deploy beginning of 2005 when new
1 4675 Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bayonne Police Will deploy beginning of 2005 when new
1 4676 Department NJ HUDSON 1 CDMA 04/08/01 N Hold 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bayonne Police Will deploy beginning of 2005 when new
1 4676 Department NJ HUDSON 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Belleville Police Will deploy beginning of 2005 when new
1 4677 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Belleville Police Will deploy beginning of 2005 when new
1 4677 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bellmawr Police Will deploy beginning of 2005 when new
1 4678 Department NJ CAMDEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bellmawr Police Will deploy beginning of 2005 when new
1 4678 Department NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Bergen County completion date moved to end of 2004.
Emergency Will deploy beginning of 2005 when new
1 4679 Management NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Bergen County completion date moved to end of 2004.
Emergency Will deploy beginning of 2005 when new
1 4679 Management NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bergenfield Police Will deploy beginning of 2005 when new
1 4680 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bergenfield Police Will deploy beginning of 2005 when new
1 4680 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Berkeley Heights Will deploy beginning of 2005 when new
1 4681 Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Berkeley Heights Will deploy beginning of 2005 when new
1 4681 Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bernards Township Will deploy beginning of 2005 when new
1 4682 Police Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bernards Township Will deploy beginning of 2005 when new
1 4682 Police Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Bernardsville completion date moved to end of 2004.
Borough Police Will deploy beginning of 2005 when new
1 4683 Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Bernardsville completion date moved to end of 2004.
Borough Police Will deploy beginning of 2005 when new
1 4683 Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bloomfield Police Will deploy beginning of 2005 when new
1 4684 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bloomfield Police Will deploy beginning of 2005 when new
1 4684 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Boonton Township Will deploy beginning of 2005 when new
1 4685 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Boonton Township Will deploy beginning of 2005 when new
1 4685 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bound Brook Police Will deploy beginning of 2005 when new
1 4686 Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bound Brook Police Will deploy beginning of 2005 when new
1 4686 Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bridgewater Police Will deploy beginning of 2005 when new
1 4687 Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Bridgewater Police Will deploy beginning of 2005 when new
1 4687 Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Brigantine Police Will deploy beginning of 2005 when new
1 4688 Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Brigantine Police Will deploy beginning of 2005 when new
1 4688 Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Buena Borough Will deploy beginning of 2005 when new
1 4689 Police Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Buena Borough Will deploy beginning of 2005 when new
1 4689 Police Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Burlington County Will deploy beginning of 2005 when new
1 4690 Communications NJ BURLINGTON 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Burlington County Will deploy beginning of 2005 when new
1 4690 Communications NJ BURLINGTON 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Burlington Police Will deploy beginning of 2005 when new
1 4691 Department NJ BURLINGTON 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Burlington Police Will deploy beginning of 2005 when new
1 4691 Department NJ BURLINGTON 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Butler Police Will deploy beginning of 2005 when new
1 4692 Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Butler Police Will deploy beginning of 2005 when new
1 4692 Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Caldwell Police Will deploy beginning of 2005 when new
1 4693 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Caldwell Police Will deploy beginning of 2005 when new
1 4693 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Camden County Will deploy beginning of 2005 when new
1 4694 Communications NJ CAMDEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Camden County Will deploy beginning of 2005 when new
1 4694 Communications NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Camden Police Will deploy beginning of 2005 when new
1 4695 Department NJ CAMDEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Camden Police Will deploy beginning of 2005 when new
1 4695 Department NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Cape May completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4696 Center NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Cape May completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4696 Center NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Cape May Police Will deploy beginning of 2005 when new
1 4697 Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2 network is in place.
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4697

Cape May Police
Department

NJ

CAPE MAY

CDMA

01/27/04

07/27/04

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4698

Carlstadt Borough

NJ

BERGEN

CDMA

04/08/01

TBD

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4698

Carlstadt Borough

NJ

BERGEN

CDMA

01/27/04

07/27/04

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4699

Carteret Borough

NJ

MIDDLESEX

CDMA

04/08/01

TBD

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4699

Carteret Borough

NJ

MIDDLESEX

CDMA

01/27/04

07/27/04

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4700

Cedar Grove Police
Department

NJ

ESSEX

CDMA

04/08/01

TBD

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4700

Cedar Grove Police
Department

NJ

ESSEX

CDMA

01/27/04

07/27/04

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4701

Chatham Borough
Police

NJ

MORRIS

CDMA

04/08/01

TBD

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4701

Chatham Borough
Police

NJ

MORRIS

CDMA

01/27/04

07/27/04

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4702

Chatham Township
Police Department

NJ

MORRIS

CDMA

04/08/01

TBD

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4702

Chatham Township
Police Department

NJ

MORRIS

CDMA

01/27/04

07/27/04

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4703

Cherry Hill Police

NJ

CAMDEN

CDMA

04/08/01

TBD

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4703

Cherry Hill Police

NJ

CAMDEN

CDMA

01/27/04

07/27/04

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4704

Clark Police
Department

NJ

UNION

CDMA

04/08/01

TBD

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.

4704

Clark Police
Department

NJ

UNION

CDMA

01/27/04

07/27/04

Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Clifton Police Will deploy beginning of 2005 when new
1 4705 Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Clifton Police Will deploy beginning of 2005 when new
1 4705 Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Closter Police Will deploy beginning of 2005 when new
1 4706 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Closter Police Will deploy beginning of 2005 when new
1 4706 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Cranford Police Will deploy beginning of 2005 when new
1 4707 Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Cranford Police Will deploy beginning of 2005 when new
1 4707 Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Cumberland County Reason code 2: PSAP SR migration
9-1-1 completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4708 and Training Center NJ CUMBERLAND 1 CDMA 04/08/01 N TBD 2 network is in place.
Cumberland County Reason code 2: PSAP SR migration
9-1-1 completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4708 and Training Center NJ CUMBERLAND 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Denville Township Will deploy beginning of 2005 when new
1 4709 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Denville Township Will deploy beginning of 2005 when new
1 4709 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Dumont Borough Will deploy beginning of 2005 when new
1 4710 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Dumont Borough Will deploy beginning of 2005 when new
1 4710 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Dunellen Police Will deploy beginning of 2005 when new
1 4711 Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Dunellen Police Will deploy beginning of 2005 when new
1 4711 Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
East Brunswick Will deploy beginning of 2005 when new
1 4712 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
East Brunswick Will deploy beginning of 2005 when new
1 4712 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
East Orange Police Will deploy beginning of 2005 when new
1 4713 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
East Orange Police Will deploy beginning of 2005 when new
1 4713 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
East Windsor completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4714 Department NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
East Windsor completion date moved to end of 2004.
‘Township Police Will deploy beginning of 2005 when new
1 4714 Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Edison Police Will deploy beginning of 2005 when new
1 4715 Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Edison Police Will deploy beginning of 2005 when new
1 4715 Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
1 4716 Egg Harbor City NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
1 4716 Egg Harbor City NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Egg Harbor completion date moved to end of 2004.
"Township Police Will deploy beginning of 2005 when new
1 4717 Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Egg Harbor completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4717 Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Elizabeth Police Will deploy beginning of 2005 when new
1 4718 Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Elizabeth Police Will deploy beginning of 2005 when new
1 4718 Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Elmwood Park Will deploy beginning of 2005 when new
1 4719 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Elmwood Park Will deploy beginning of 2005 when new
1 4719 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Emergency Will deploy beginning of 2005 when new
1 4720 Services LifeComm NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Emergency Will deploy beginning of 2005 when new
1 4720 Services LifeComm NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Emerson Police Will deploy beginning of 2005 when new
1 4721 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Emerson Police Will deploy beginning of 2005 when new
1 4721 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Englewood Cliffs Will deploy beginning of 2005 when new
1 4722 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Englewood Cliffs Will deploy beginning of 2005 when new
1 4722 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Englewood Police Will deploy beginning of 2005 when new
1 4723 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Englewood Police Will deploy beginning of 2005 when new
1 4723 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Essex Fells Police Will deploy beginning of 2005 when new
1 4724 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Essex Fells Police Will deploy beginning of 2005 when new
1 4724 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ewing Township Will deploy beginning of 2005 when new
1 4725 Police Department NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ewing Township Will deploy beginning of 2005 when new
1 4725 Police Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Fair Lawn Police Will deploy beginning of 2005 when new
1 4726 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Fair Lawn Police Will deploy beginning of 2005 when new
1 4726 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Fairfield Police Will deploy beginning of 2005 when new
1 4727 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Fairfield Police Will deploy beginning of 2005 when new
1 4727 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Fanwood Borough Will deploy beginning of 2005 when new
1 4728 Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Fanwood Borough Will deploy beginning of 2005 when new
1 4728 Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
1 4729 Florham Park NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
1 4729 Florham Park NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Franklin Township Will deploy beginning of 2005 when new
1 4730 Police Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Franklin Township Will deploy beginning of 2005 when new
1 4730 Police Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Freehold Township Will deploy beginning of 2005 when new
1 4731 Police Department NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Freehold Township Will deploy beginning of 2005 when new
1 4731 Police Department NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ft Lee Borough Will deploy beginning of 2005 when new
1 4732 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ft Lee Borough Will deploy beginning of 2005 when new
1 4732 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
1 4733 Galloway Township NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
1 4733 Galloway Township NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Garfield Police Will deploy beginning of 2005 when new
1 4734 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Garfield Police Will deploy beginning of 2005 when new
1 4734 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Garwood Borough Will deploy beginning of 2005 when new
1 4735 Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Garwood Borough Will deploy beginning of 2005 when new
1 4735 Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Glen Ridge Police Will deploy beginning of 2005 when new
1 4736 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Glen Ridge Police Will deploy beginning of 2005 when new
1 4736 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Gloucester County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4737 Center NJ GLOUCESTER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Gloucester County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4737 Center NJ GLOUCESTER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Gloucester completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4738 Department NJ CAMDEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Gloucester completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4738 Department NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Green Brook Police Will deploy beginning of 2005 when new
1 4739 Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Green Brook Police Will deploy beginning of 2005 when new
1 4739 Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hackensack Police Will deploy beginning of 2005 when new
1 4740 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hackensack Police Will deploy beginning of 2005 when new
1 4740 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
1 4741 Haledon Borough NJ PASSAIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
1 4741 Haledon Borough NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Hamilton Township completion date moved to end of 2004.
Police Department- Will deploy beginning of 2005 when new
1 4742 Atlantic County NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
Hamilton Township completion date moved to end of 2004.
Police Department- Will deploy beginning of 2005 when new
1 4742 Atlantic County NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Hamilton Township completion date moved to end of 2004.
Police Department- Will deploy beginning of 2005 when new
1 4743 Mercer County NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Hamilton Township completion date moved to end of 2004.
Police Department- Will deploy beginning of 2005 when new
1 4743 Mercer County NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hammonton Police Will deploy beginning of 2005 when new
1 4744 Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hammonton Police Will deploy beginning of 2005 when new
1 4744 Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hanover Township Will deploy beginning of 2005 when new
1 4745 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hanover Township Will deploy beginning of 2005 when new
1 4745 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hardyston Township| Will deploy beginning of 2005 when new
1 4746 Police Department NJ SUSSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hardyston Township| Will deploy beginning of 2005 when new
1 4746 Police Department NJ SUSSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hasbrouck Heights Will deploy beginning of 2005 when new
1 4747 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hasbrouck Heights Will deploy beginning of 2005 when new
1 4747 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hawthorne Police Will deploy beginning of 2005 when new
1 4748 Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hawthorne Police Will deploy beginning of 2005 when new
1 4748 Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
1 4749 Hazlet Township NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Will deploy beginning of 2005 when new
1 4749 Hazlet Township NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Highland Park Will deploy beginning of 2005 when new
1 4750 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Highland Park Will deploy beginning of 2005 when new
1 4750 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hightstown Police Will deploy beginning of 2005 when new
1 4751 Department NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hightstown Police Will deploy beginning of 2005 when new
1 4751 Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hillsborough Will deploy beginning of 2005 when new
1 4752 Township NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hillsborough Will deploy beginning of 2005 when new
1 4752 Township NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hillside Township Will deploy beginning of 2005 when new
1 4753 Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hillside Township Will deploy beginning of 2005 when new
1 4753 Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hopatcong Borough Will deploy beginning of 2005 when new
1 4754 Police Department NJ SUSSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hopatcong Borough Will deploy beginning of 2005 when new
1 4754 Police Department NJ SUSSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hopewell Township Will deploy beginning of 2005 when new
1 4755 Police Department NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Hopewell Township Will deploy beginning of 2005 when new
1 4755 Police Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Howell Township Will deploy beginning of 2005 when new
1 4756 Police Department NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Howell Township Will deploy beginning of 2005 when new
1 4756 Police Department NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Hudson County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4757 Center NJ HUDSON 1 CDMA 04/08/01 N TBD 2 network is in place.




PSAP / Authority Implementation Date PSAP Made Date PSAP Request Invalid Date
PSAPs PSAP ID Request PSAP State PSAP County Phase Air Interface Request Withdrawn Request Deployed Deployed Date Projected Reason COMMENTS
Reason code 2: PSAP SR migration
Hudson County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4757 Center NJ HUDSON 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Hunterdon County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4758 Center NJ HUNTERDON 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Hunterdon County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4758 Center NJ HUNTERDON 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Irvington Township Will deploy beginning of 2005 when new
1 4759 Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Irvington Township Will deploy beginning of 2005 when new
1 4759 Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Jefferson Township Will deploy beginning of 2005 when new
1 4760 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Jefferson Township Will deploy beginning of 2005 when new
1 4760 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Jersey City Police Will deploy beginning of 2005 when new
1 4761 Department NJ HUDSON 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Jersey City Police Will deploy beginning of 2005 when new
1 4761 Department NJ HUDSON 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Kenilworth Borough Will deploy beginning of 2005 when new
1 4762 Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Kenilworth Borough Will deploy beginning of 2005 when new
1 4762 Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Lawrence Township Will deploy beginning of 2005 when new
1 4763 Police Department NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Lawrence Township Will deploy beginning of 2005 when new
1 4763 Police Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Leonia Borough Will deploy beginning of 2005 when new
1 4764 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Leonia Borough Will deploy beginning of 2005 when new
1 4764 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Lincoln Park Police Will deploy beginning of 2005 when new
1 4765 Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Lincoln Park Police Will deploy beginning of 2005 when new
1 4765 Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Linden City Police Will deploy beginning of 2005 when new
1 4766 Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Linden City Police Will deploy beginning of 2005 when new
1 4766 Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Linwood City Police Will deploy beginning of 2005 when new
1 4767 Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Linwood City Police Will deploy beginning of 2005 when new
1 4767 Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Little Egg Harbor completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4768 Department NJ OCEAN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Little Egg Harbor completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4768 Department NJ OCEAN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Little Falls Police Will deploy beginning of 2005 when new
1 4769 Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Little Falls Police Will deploy beginning of 2005 when new
1 4769 Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Livingston Township) Will deploy beginning of 2005 when new
1 4770 Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Livingston Township| Will deploy beginning of 2005 when new
1 4770 Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Lodi Borough Police Will deploy beginning of 2005 when new
1 4771 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Lodi Borough Police Will deploy beginning of 2005 when new
1 4771 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Long Hill Township Will deploy beginning of 2005 when new
1 4772 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Long Hill Township Will deploy beginning of 2005 when new
1 4772 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Longport Borough Will deploy beginning of 2005 when new
1 4773 Police Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Longport Borough Will deploy beginning of 2005 when new
1 4773 Police Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Lower Township Will deploy beginning of 2005 when new
1 4774 Police Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Lower Township Will deploy beginning of 2005 when new
1 4774 Police Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Madison Borough Will deploy beginning of 2005 when new
1 4775 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Madison Borough Will deploy beginning of 2005 when new
1 4775 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Mahwah Township Will deploy beginning of 2005 when new
1 4776 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Mahwah Township Will deploy beginning of 2005 when new
1 4776 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Manville Borough Will deploy beginning of 2005 when new
1 4777 Police Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Manville Borough Will deploy beginning of 2005 when new
1 4777 Police Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Maplewood Police Will deploy beginning of 2005 when new
1 4778 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Maplewood Police Will deploy beginning of 2005 when new
1 4778 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Margate City Police Will deploy beginning of 2005 when new
1 4779 Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Margate City Police Will deploy beginning of 2005 when new
1 4779 Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Marlboro Township Will deploy beginning of 2005 when new
1 4780 Police Department NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Marlboro Township Will deploy beginning of 2005 when new
1 4780 Police Department NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Maywood Borough Will deploy beginning of 2005 when new
1 4781 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Maywood Borough Will deploy beginning of 2005 when new
1 4781 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Medford Township Will deploy beginning of 2005 when new
1 4782 Police Department NJ BURLINGTON 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Medford Township Will deploy beginning of 2005 when new
1 4782 Police Department NJ BURLINGTON 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Metuchen Borough Will deploy beginning of 2005 when new
1 4783 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Metuchen Borough Will deploy beginning of 2005 when new
1 4783 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Middle Township Will deploy beginning of 2005 when new
1 4784 Police Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Middle Township Will deploy beginning of 2005 when new
1 4784 Police Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Middlesex Borough Will deploy beginning of 2005 when new
1 4785 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Middlesex Borough Will deploy beginning of 2005 when new
1 4785 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Middletown completion date moved to end of 2004.
‘Township Police Will deploy beginning of 2005 when new
1 4786 Department NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Middletown completion date moved to end of 2004.
"Township Police Will deploy beginning of 2005 when new
1 4786 Department NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Millburn Township Will deploy beginning of 2005 when new
1 4787 Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Millburn Township Will deploy beginning of 2005 when new
1 4787 Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Milltown Police Will deploy beginning of 2005 when new
1 4788 Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Milltown Police Will deploy beginning of 2005 when new
1 4788 Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Monmouth County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4789 Center NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Monmouth County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4789 Center NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Montclair Township Will deploy beginning of 2005 when new
1 4790 Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Montclair Township Will deploy beginning of 2005 when new
1 4790 Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Montgomery completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4791 Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Montgomery completion date moved to end of 2004.
‘Township Police Will deploy beginning of 2005 when new
1 4791 Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Montville Township Will deploy beginning of 2005 when new
1 4792 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Montville Township Will deploy beginning of 2005 when new
1 4792 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Morris County Will deploy beginning of 2005 when new
1 4793 Telecom Center NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Morris County Will deploy beginning of 2005 when new
1 4793 Telecom Center NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Morris Plains Police Will deploy beginning of 2005 when new
1 4794 Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Morris Plains Police Will deploy beginning of 2005 when new
1 4794 Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Morris Township Will deploy beginning of 2005 when new
1 4795 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Morris Township Will deploy beginning of 2005 when new
1 4795 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Morristown Police Will deploy beginning of 2005 when new
1 4796 Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Morristown Police Will deploy beginning of 2005 when new
1 4796 Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Mountain Lakes Will deploy beginning of 2005 when new
1 4797 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Mountain Lakes Will deploy beginning of 2005 when new
1 4797 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Mountainside Police Will deploy beginning of 2005 when new
1 4798 Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Mountainside Police Will deploy beginning of 2005 when new
1 4798 Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Mt Olive Township Will deploy beginning of 2005 when new
1 4799 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Mt Olive Township Will deploy beginning of 2005 when new
1 4799 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Neptune Police Will deploy beginning of 2005 when new
1 4800 Department NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Neptune Police Will deploy beginning of 2005 when new
1 4800 Department NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
New Brunswick Will deploy beginning of 2005 when new
1 4801 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
New Brunswick Will deploy beginning of 2005 when new
1 4801 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
New Jersey State Will deploy beginning of 2005 when new
1 4802 Police NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
New Jersey State Will deploy beginning of 2005 when new
1 4802 Police NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
New Jersey State completion date moved to end of 2004.
Police-Troop A Will deploy beginning of 2005 when new
1 4803 Buena Vista NJ GLOUCESTER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
New Jersey State completion date moved to end of 2004.
Police-Troop A Will deploy beginning of 2005 when new
1 4803 Buena Vista NJ GLOUCESTER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
New Jersey State completion date moved to end of 2004.
Police-Troop B Will deploy beginning of 2005 when new
1 4804 Totowa NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
New Jersey State completion date moved to end of 2004.
Police-Troop B Will deploy beginning of 2005 when new
1 4804 Totowa NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
New Jersey State completion date moved to end of 2004.
Police-Troop C Will deploy beginning of 2005 when new
1 4805 West Trenton NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
New Jersey State completion date moved to end of 2004.
Police-Troop C Will deploy beginning of 2005 when new
1 4805 West Trenton NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
New Providence Will deploy beginning of 2005 when new
1 4806 Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
New Providence Will deploy beginning of 2005 when new
1 4806 Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Newark City Police Will deploy beginning of 2005 when new
1 4807 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Newark City Police Will deploy beginning of 2005 when new
1 4807 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Newton Police Will deploy beginning of 2005 when new
1 4808 Department NJ SUSSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Newton Police Will deploy beginning of 2005 when new
1 4808 Department NJ SUSSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
North Brunswick Will deploy beginning of 2005 when new
1 4809 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
North Brunswick Will deploy beginning of 2005 when new
1 4809 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
North Caldwell Will deploy beginning of 2005 when new
1 4810 Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
North Caldwell Will deploy beginning of 2005 when new
1 4810 Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
North Plainfield Will deploy beginning of 2005 when new
1 4811 Police Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
North Plainfield Will deploy beginning of 2005 when new
1 4811 Police Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
North Wildwood Will deploy beginning of 2005 when new
1 4812 Police Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
North Wildwood Will deploy beginning of 2005 when new
1 4812 Police Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Nutley Police Will deploy beginning of 2005 when new
1 4813 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Nutley Police Will deploy beginning of 2005 when new
1 4813 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ocean City Police Will deploy beginning of 2005 when new
1 4814 Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ocean City Police Will deploy beginning of 2005 when new
1 4814 Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Ocean County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4815 Center NJ OCEAN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Ocean County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4815 Center NJ OCEAN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Office of Emergency]| Reason code 2: PSAP SR migration
Management completion date moved to end of 2004.
Monroe Township Will deploy beginning of 2005 when new
1 4816 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Office of Emergency] Reason code 2: PSAP SR migration
Management completion date moved to end of 2004.
Monroe Township Will deploy beginning of 2005 when new
1 4816 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Old Bridge completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4817 Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
Old Bridge completion date moved to end of 2004.
"Township Police Will deploy beginning of 2005 when new
1 4817 Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Orange City Police Will deploy beginning of 2005 when new
1 4818 Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Orange City Police Will deploy beginning of 2005 when new
1 4818 Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Paramus Borough Will deploy beginning of 2005 when new
1 4819 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Paramus Borough Will deploy beginning of 2005 when new
1 4819 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Park Ridge Police Will deploy beginning of 2005 when new
1 4820 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Park Ridge Police Will deploy beginning of 2005 when new
1 4820 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Parsippany Police Will deploy beginning of 2005 when new
1 4821 Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Parsippany Police Will deploy beginning of 2005 when new
1 4821 Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Passaic City Police Will deploy beginning of 2005 when new
1 4822 Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Passaic City Police Will deploy beginning of 2005 when new
1 4822 Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Passaic County Will deploy beginning of 2005 when new
1 4823 Sheriffs Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Passaic County Will deploy beginning of 2005 when new
1 4823 Sheriffs Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Paterson City Fire Will deploy beginning of 2005 when new
1 4824 Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Paterson City Fire Will deploy beginning of 2005 when new
1 4824 Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Paterson City Police| Will deploy beginning of 2005 when new
1 4825 Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Paterson City Police| Will deploy beginning of 2005 when new
1 4825 Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Pennsauken completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4826 Department NJ CAMDEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Pennsauken completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4826 Department NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Pequannock completion date moved to end of 2004.
‘Township Police Will deploy beginning of 2005 when new
1 4827 Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Pequannock completion date moved to end of 2004.
"Township Police Will deploy beginning of 2005 when new
1 4827 Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Perth Amboy Police Will deploy beginning of 2005 when new
1 4828 Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Perth Amboy Police Will deploy beginning of 2005 when new
1 4828 Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Phillipsburg Town Will deploy beginning of 2005 when new
1 4829 Police Department NJ 'WARREN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Phillipsburg Town Will deploy beginning of 2005 when new
1 4829 Police Department NJ WARREN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Piscataway completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4830 Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Piscataway completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4830 Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Plainfield Police Will deploy beginning of 2005 when new
1 4831 Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Plainfield Police Will deploy beginning of 2005 when new
1 4831 Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Plainsboro completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4832 Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
Plainsboro completion date moved to end of 2004.
"Township Police Will deploy beginning of 2005 when new
1 4832 Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Pleasantville City Will deploy beginning of 2005 when new
1 4833 Police Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Pleasantville City Will deploy beginning of 2005 when new
1 4833 Police Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Pompton Lakes Will deploy beginning of 2005 when new
1 4834 Police Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Pompton Lakes Will deploy beginning of 2005 when new
1 4834 Police Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Princeton Borough Will deploy beginning of 2005 when new
1 4835 Police Department NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Princeton Borough Will deploy beginning of 2005 when new
1 4835 Police Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Princeton Township Will deploy beginning of 2005 when new
1 4836 Police Department NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Princeton Township Will deploy beginning of 2005 when new
1 4836 Police Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Rahway City Police Will deploy beginning of 2005 when new
1 4837 Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Rahway City Police Will deploy beginning of 2005 when new
1 4837 Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Randolph Township Will deploy beginning of 2005 when new
1 4838 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Randolph Township Will deploy beginning of 2005 when new
1 4838 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ridgefield Borough Will deploy beginning of 2005 when new
1 4839 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ridgefield Borough Will deploy beginning of 2005 when new
1 4839 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ridgewood Police Will deploy beginning of 2005 when new
1 4840 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ridgewood Police Will deploy beginning of 2005 when new
1 4840 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ringwood Borough Will deploy beginning of 2005 when new
1 4841 Police Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Ringwood Borough Will deploy beginning of 2005 when new
1 4841 Police Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
River Vale completion date moved to end of 2004.
‘Township Police Will deploy beginning of 2005 when new
1 4842 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
River Vale completion date moved to end of 2004.
"Township Police Will deploy beginning of 2005 when new
1 4842 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Rockaway completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4843 Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Rockaway completion date moved to end of 2004.
Township Police Will deploy beginning of 2005 when new
1 4843 Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Roseland Borough Will deploy beginning of 2005 when new
1 4844 |Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Roseland Borough Will deploy beginning of 2005 when new
1 4844 Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Roselle Borough Will deploy beginning of 2005 when new
1 4845 Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Roselle Borough Will deploy beginning of 2005 when new
1 4845 Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Roselle Park Police Will deploy beginning of 2005 when new
1 4846 Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Roselle Park Police Will deploy beginning of 2005 when new
1 4846 Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Roxbury Township Will deploy beginning of 2005 when new
1 4847 Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Roxbury Township Will deploy beginning of 2005 when new
1 4847 Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Rutgers University Will deploy beginning of 2005 when new
1 4848 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Rutgers University Will deploy beginning of 2005 when new
1 4848 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Saddle Brook Police Will deploy beginning of 2005 when new
1 4849 Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Saddle Brook Police Will deploy beginning of 2005 when new
1 4849 Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
Salem County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4850 Center NJ SALEM 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
Salem County completion date moved to end of 2004.
Communications Will deploy beginning of 2005 when new
1 4850 Center NJ SALEM 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Sayreville Borough Will deploy beginning of 2005 when new
1 4851 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Sayreville Borough Will deploy beginning of 2005 when new
1 4851 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Scotch Plains Police] Will deploy beginning of 2005 when new
1 4852 Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Scotch Plains Police| Will deploy beginning of 2005 when new
1 4852 Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Sea Isle City Police Will deploy beginning of 2005 when new
1 4853 Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Sea Isle City Police Will deploy beginning of 2005 when new
1 4853 Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Secaucus Town Will deploy beginning of 2005 when new
1 4854 Police Department NJ HUDSON 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Secaucus Town Will deploy beginning of 2005 when new
1 4854 Police Department NJ HUDSON 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Somers Point Police Will deploy beginning of 2005 when new
1 4855 Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Somers Point Police Will deploy beginning of 2005 when new
1 4855 Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Somerset County Will deploy beginning of 2005 when new
1 4856 Communications NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Somerset County Will deploy beginning of 2005 when new
1 4856 Communications NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Somerville Borough Will deploy beginning of 2005 when new
1 4857 Police Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Somerville Borough Will deploy beginning of 2005 when new
1 4857 Police Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
South Amboy City Will deploy beginning of 2005 when new
1 4858 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
South Amboy City Will deploy beginning of 2005 when new
1 4858 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
South Brunswick completion date moved to end of 2004.
‘Township Police Will deploy beginning of 2005 when new
1 4859 Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
South Brunswick completion date moved to end of 2004.
"Township Police Will deploy beginning of 2005 when new
1 4859 Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
South Orange Will deploy beginning of 2005 when new
1 4860 Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
South Orange Will deploy beginning of 2005 when new
1 4860 Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
South Plainfield Will deploy beginning of 2005 when new
1 4861 Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
South Plainfield Will deploy beginning of 2005 when new
1 4861 Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
South River Police Will deploy beginning of 2005 when new
1 4862 Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
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Reason code 2: PSAP SR migration
completion date moved to end of 2004.
South River Police Will deploy beginning of 2005 when new
1 4862 Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Sparta Police Will deploy beginning of 2005 when new
1 4863 Department NJ SUSSEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Sparta Police Will deploy beginning of 2005 when new
1 4863 Department NJ SUSSEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Spotswood Police Will deploy beginning of 2005 when new
1 4864 Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Spotswood Police Will deploy beginning of 2005 when new
1 4864 Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Springfield Police Will deploy beginning of 2005 when new
1 4865 Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Springfield Police Will deploy beginning of 2005 when new
1 4865 Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Stone Harbor Police Will deploy beginning of 2005 when new
1 4866 Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Stone Harbor Police Will deploy beginning of 2005 when new
1 4866 Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Summit City Fire Will deploy beginning of 2005 when new
1 4867 Department NJ UNION 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Summit City Fire Will deploy beginning of 2005 when new
1 4867 Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Teaneck Township Will deploy beginning of 2005 when new
1 4868 Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Teaneck Township Will deploy beginning of 2005 when new
1 4868 Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Trenton Police Will deploy beginning of 2005 when new
1 4869 Department NJ MERCER 1 CDMA 04/08/01 N TBD 2 network is in place.
Reason code 2: PSAP SR migration
completion date moved to end of 2004.
Trenton Police Will deploy beginning of 2005 when new
1 4869 Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2 network is in place.




